
BLOQUE SUB-BLOQUE UNIDAD EJECUTADO COSTO ORDEN

2017 MAX. 

W W1 01/301 4D+4D

02/302

03/303 2D+2D 03/303

04/304 04/304

W2 05/305 3D+3D

06/306

07/307 2D+2D 07/307

08/308 08/308

W3 09/309 3D+3D 09/309 309

10/310 10/310

11/311 2D+4D 11/311

12/312 12/312

X X1 01/301 3D+3D

02/302

03/303 2D+2D 303 03/303

04/304 04/304 $ 412.848 12

X2 05/305 3D+3D

06/306

07/307 2D+2D

08/308

W3 09/309 3D+3D

10/310

11/311 1D+1D

12/312

Y Y1 01/301 4D+4D

02/302

03/303 2D+2D 03/303

04/304 04/304 204

Y2 05/305 3D+3D

06/306

07/307 2D+2D 07/307

08/308 208 08/308

Y3 09/309 3D+3D 09/309 309

10/310 10/310

11/311 2D+2D 311

12/312 $ 412.848 13

Y4 13/313 3D+3D 13/313

14/314 14/314

15/315 2D+4D 15/315

16/316 16/316

Z Z1 01/301 3D+3D 01/301 301

02/302 02/302

03/303 2D+2D

04/304

Z2 05/305 3D+3D 05/305

06/306 06/306

07/307 2D+2D

08/308

Z3 09/309 3D+3D 109 09/309

10/310 10/310 $ 454.206 5

11/311 2D+2D 11/311

12/312 12/312 $ 412.848 6

Z4 13/313 3D+3D 13/313

14/314 14/314

15/315 2D+4D

16/316

23 MÓDULOS 29 MÓDULOS $ 12.633.344 TOTAL

$ 12.222.788 DISP.

138 APTOS 174 APTOS

6 APTOS ANV 4% 24 APTOS ANV 14%

132 APTOS CH 96% 146 APTOS CH 86%

DISPONIBILIDAD 2a. ETAPA $ 13.365.000

HONORARIOS IAT 4% + IVA $ 652.212

TOTAL $ 12.712.788

REGISTROS DE GRASERAS (98) 490.000$           

TOTAL 12.222.788$      

UNIDADES  ANV PRIORIDAD ANV  + PRIORIDADES

1A ETAPA 2018 1A ETAPA 2018

 + PRIORIDADES

2A ETAPA 2018


