

COMPLEJO AMÉRICA CH 77

INSTITUTO DE ASISTENCIA TECNICA: ITACOVI

21/03/2018

BLOQUE	SUB-BLOQUE	UNIDAD	TIPO	EJECUTADO 2017	UNIDADES ANV	PRIORIDAD ANV 1A ETAPA 2018	+ PRIORIDADES 1A ETAPA 2018	COSTO MAX.	ORDEN	+ PRIORIDADES 2A ETAPA 2018
A	A1	01/301	4D+4D							1/301
		02/302								2/302
		03/303	2D+2D				03/303			
		04/304			204	04/304		\$ 412.848	14	
	A2	05/305	3D+3D							
		06/306								
		07/307	1D+1D							
		08/308								
B	B1	01/301	3D+3D							
		02/302								
		03/303	2D+2D				03/303			
		04/304			304	04/304		\$ 412.848	15	
	B2	05/305	3D+3D				05/305			
		06/306					06/306	\$ 454.206	16	
		07/307	2D+2D				07/307			
		08/308			108	08/308		\$ 412.848	17	
	B3	09/309	3D+3D							
		10/310								
		11/311	2D+4D	11/311						
		12/312		12/312						
C	C1	01/301	4D+4D				01/301			
		02/302			102/202	02/302		\$ 473.360	18	
		03/303	2D+2D							
		04/304								
	C2	05/305	3D+3D				05/305			
		06/306					06/306	\$ 454.206	19	
		07/307	1D+1D							
		08/308								
D	D1	01/301	3D+3D							
		02/302								
		03/303	2D+2D				03/303			
		04/404					04/304	\$ 412.848	3	
	D2	05/305	3D+3D							
		06/306								
		07/307	2D+2D				07/307			
		08/308					08/308	\$ 412.848	2	
	D3	09/309	3D+3D				09/309			
		10/310			10	10/310		\$ 454.206	1	
		11/311	2D+4D							
		12/312								
E	E1	01/301	4D+4D							
		02/302								
		03/303	2D+2D							
		04/304								
	E2	05/305	3D+3D							
		06/306								
		07/307	2D+2D							
		08/308								
F	F1	01/301	4D+4D							
		02/302								
		03/303	2D+2D							
		04/304								
	F2	05/305	3D+3D		305	05/305				
		06/306					06/306	\$ 454.206	20	
		07/307	1D+1D							
		08/308								