

BLOQUE	SUB-BLOQUE	UNIDAD		EJECUTADO 2017	UNIDADES ANV	PRIORIDAD ANV 1A ETAPA 2018	+ PRIORIDADES 1A ETAPA 2018	COSTO MAX.	ORDEN	+ PRIORIDADES 2A ETAPA 2018
LL	LL1	01/301	3D+3D							
		02/302								
		03/303	2D+2D							
		04/304								
	LL2	05/305	3D+3D							
		06/306								
		07/307	2D+2D							
		08/308								
M	M1	01/301	3D+3D		1	01/301				
		02/302					02/302	\$ 454.206	24	
		03/303	2D+2D							
		04/304								
	M2	05/305	3D+3D							05/305
		06/306								06/306
		07/307	2D+2D							
		08/308								
	M3	09/309	3D+3D	09/309						
		10/310		10/310						
		11/311	2D+2D							
		12/312								
N	N1	01/301	3D+3D							
		02/302								
		03/303	2D+2D		203	03/303				
		04/304					04/304	\$ 412.848	25	
	N2	05/305	3D+3D							
		06/306								
		07/307	2D+2D							07/307
		08/308								08/308
	N3	09/309	3D+3D							
		10/310								
		11/311	2D+2D							11/311
		12/312								12/312
Ñ	Ñ1	01/301	4D+4D				01/301			
		02/302			202	02/302		\$ 473.360	26	
		03/303	2D+2D							
		04/304								
	Ñ2	05/305	3D+3D	05/305						
		06/306		06/306						
		07/307	2D+2D							
		08/308								
O	O1	01/301	4D+4D							
		02/302								
		03/303	2D+2D		103	03/303				
		04/304			4	04/304		\$ 412.848	27	
	O2	05/305	3D+3D							
		06/306								
		07/307	2D+2D							
		08/308								
P	P1	01/301	4D+4D				01/301			
		02/302			102	02/302		\$ 473.360	28	
		03/303	2D+2D							
		04/304								
	P2	05/305	3D+3D							
		06/306								
		07/307	1D+1D	07/307						
		08/308		08/308						